January 18, 2023

Williston, North Dakota

2021 2022 2023 Tasks Sept. Oct. Nov. Dec. Jan. Feb. Mar. Apr. May June July Aug. May June July Aug. Sept. Oct. Nov. Dec. Jan. Feb. Mar. Apr. Airport Inventory Inventory Aviation Forecasts and Demand/Capacity Forecasts (L&B) Facility Recommendations & Alternatives **Facility Recommendations & Alternatives** Capital Improvement Plan (CIP)/Implementation Financial Plan / CIP Airport Layout Plan Updates Airport Layout Plan (ALP) Updates FAA/NDAC Final Review & Approval **Forecast Review Final Review** Project Meetings/Stakeholder Involvement City of Williston Staff Update Meetings Agency Meetings (FAA/NDAC) Stakeholder Advisory Committee Meetings 10/19/22 1/18/23 Aug. 2023 Apr. 20, 2022 5/16/23 Dec. 15, 2021 **Airside Facility Draft ALP/ Final** Recommendations Part 2 Community/Stakeholder Hosted Meetings/Updates Meetings Scheduled as Needed One-on-One Stakeholder Meetings One-on-One Meetings Scheduled as Needed Two Public Open Houses Public Open Houses 2 meetings

^{*} FAA/NDAC's ALP Approval by June 15th

^{————} One month for FAA review & one month to address comments